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CAC  B771/774 Deactivation
1CACAE100 Planning  for  B771  Water-wall  draining  proj. 42 22MAY00 27JUL00

1CACAE200 B771  Water-Wall  draining  projects 67 28JUL00 31OCT00

1CAC71242 Tap & drain System 24, Incinerator Scrubber 60 25AUG00 17NOV00

1CAC71102 Tap & drain System 10, U Recovery - OY Leach 52 20NOV00 05FEB01

1CAC71162 Tap & drain System 16, Part V Leach 45 06FEB01 09APR01

1CAC74911 Plan/Eng prep to drain Sys. 91 77 10APR01 09AUG01

1CAC74931 Plan/Eng prep to drain Sys. 93, 77 10AUG01 12DEC01

1CAC74932 Tap & drain System 93, 45 13DEC01 15FEB02

1CAC74935 Sludge removal - System 93 122 18FEB02 08AUG02
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 14:59
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